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The Advanced Exploration Systems Program’s Atmosphere Resource Recovery and 
Environmental Monitoring (ARREM) project is working to mature optimum atmosphere 
revitalization and environmental monitoring system architectures. It is the project’s 
objective to enable exploration beyond Lower Earth Orbit (LEO) and improve affordability 
by focusing on three primary goals: 1) achieving high reliability, 2) reducing dependence on 
a ground-based logistics resupply model, and 3) maximizing commonality between 
atmosphere revitalization subsystem components and those needed to support other 
exploration elements. The ARREM project’s strengths include using existing developmental 
hardware and testing facilities, when possible, and and a well-coordinated effort among the 
NASA field centers that contributed to past ARS and EMS technology development projects. 
Nomenclature 
AES = Advanced Exploration Systems 
ARS = Atmosphere Revitalization Subsystem 
ARREM = Atmosphere Resource Recovery and Environmental Monitoring 
CO2 = Carbon Dioxide 
CDRA = Carbon Dioxide Removal Assembly 
CRA = Carbon Dioxide Reduction Assemply 
DDT&E = Design, Development, Test, and Evaluation 
ECLSS = Environmental Control and Life Support System 
EMS = Environmental Monitoring System 
ISS = International Space Station 
LEO = Low Earth Orbit 
LPCOR = Low PowerCarbon Dioxide Removal 
LSS = Life Support System 
OCT = Office of the Chief Technologist 
OGA = Oxygen Generation Assembly 
PCO = Photocatalytic Oxidation 
SBIR = Small Business Innovative ResearchSOA = State-of-the-Art 
TCCS = Trace Contaminant Control Subassembly 
TRL = Technology Readiness Level 
TSAC = Temperature-Swing Adsorption Compressor 
I. Introduction 
UTURE crewed long duration space missions will need to maintain conditions for human habitability, just has 
the International Space Station (ISS) has done for over a decade. Although the next space exploration 
destination for crewed vehicles is still somewhat uncertain, there are some important differences from the ISS 
experience—lack of proximity to Earth will cause a ground-based logistics resupply model to become impractical, 
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limitations for delivering mass to the destination will require a smaller habitable platform with accompanying 
equipment mass and volume constraints that are more challenging than ISS, hence all associated hardware will be 
more volume and mass constrained, making reliable closed-loop life support an important objective, and the breadth 
of possible exploration destinations is wide requiring a highly flexible overall approach that can accommodate a 
range of mission designs. 
The deep space exploration missions of the future must be affordable; therefore, it is vital to minimize 
destination-specific technical development. For life support systems (LSS), this means that there is the need for 
functional flexibility to enable a safe, affordable, and sustainable human presence in space regardless of the mission 
destination or habitable platform. An approach to strategically achieve this needed flexibility employs a common 
core life support equipment architecture with modularity as a key system and equipment design feature  at the lowest 
functional level possible. Doing so provides tangible non-recurring and recurring cost reduction through using a 
common design, development, test, and evaluation (DDT&E) and sustaining infrastructure program to accommodate 
varied exploration objectives and habitable platforms. Exploration risk will also be reduced by the accumulation of 
operational experience with modular and common systems as the exploration framework is incrementally executed.  
At the end of the U.S. government fiscal year 2011 (GFY11), NASA Environmental Control and Life Support 
Systems (ECLSS) experts responded to the Advanced Exploration Systems (AES) Program’s request for a series of 
proposals to address the LSS needs for long duration missions beyond low Earth orbit (LEO). The Atmosphere 
Resource Recovery and Environmental Monitoring (ARREM) project was selected for implementation in GFY12 as 
part of a group of LSS-related projects that were commissioned to develop the architectural concepts needed to 
support future deep space exploration missions. The ARREM Project, managed by Marshall Space Flight Center and 
supported by four participating NASA field centers, is supported by the AES Program within NASA’s Human 
Exploration and Operations Mission Directorate (HEOMD). 
The following discussion summarizes NASA’s ARREM project plans and objectives for developing and 
demonstrating process technologies and architectures for Atmosphere Revitalization Subsystems (ARS) 
and Environmental Monitoring Subsystems (EMS) that will meet the technical demands of future crewed missions 
beyond LEO. 
II. Background 
The benefits of adopting an overall highly flexible, modular architectural approach early in LSS system 
development can be illustrated by considering the technology development directions that were being pursued for 
the carbon dioxide (CO2) control function during the Constellation Program. 
A. A Drive Toward Multi-Platform Commonality 
Orion, the first crewed element to enter into development, adopted an amine-based, pressure-swing regenerable 
bed to adsorb both (CO2) and humidity from the cabin and vent it overboard. Lunar lander studies indicated that the 
CO2 removal technology under development for the Orion Project would likely meet its mission needs but that some 
degree of resizing might have been in order. A corresponding development for the extravehicular activity (EVA) 
portable life support system (PLSS) design also included an amine-based pressure-swing regenerable CO2 removal 
component, but the small volume of the suit and packaging constraints within the PLSS drove that equipment design 
concept towards unique sizing and operating cycles. 
Lunar surface exploration using a pressurized rover would be relatively short in duration and likely would have 
been supportable with Orion-like or PLSS-like CO2 removal process technology except that the large number of 
excursions envisioned over an entire lunar campaign would have led to substantial consumable losses—both water 
and CO2. The pressurized rover therefore adopted a “water save” approach on the front end of swing beds to capture 
cabin humidity condensate for eventual return to an outpost element for reclamation. Other pressurized rover studies 
considered the feasibility of utilizing PLSS swing beds in a variety of configurations. Those studies suggested that 
such an approach appeared feasible but would require more detailed analysis and testing to prove. 
Lunar outpost habitats, dedicated to meeting the long duration demands of lunar surface campaigns, were 
envisioned to be the centers in which resource recovery capabilities would be located. To enable oxygen (O2) 
recovery, habitat CO2 removal technologies were envisioned to be zeolite-based due to the comparatively more 
energy-efficient temperature-swing adsorption (TSA) process compared to the amine-based pressure-swing 
regeneration process which required a large vacuum pump. The amine cannot be heated due to substrate thermal 
stability and amine volatility issues while pellitized zeolites are thermally stable. Long-term concerns also existed 
for amine-based pressure-swing regenerable processes due to the amine sorbent’s ammonia (NH3) offgassing 
characteristics that place an added load on the trace contaminant control equipment. As a result, the Constellation 
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Project was headed in a direction of having a minimum of three and as many as five different design solutions for 
performing the CO2 removal function, most of which were difficult and inefficient for optimizing for resource 
recovery. 
B. A Function-Based, Flexible Framework 
By re-examining the exploration framework as an integrated whole consisting of key functional trade spaces, 
opportunities were identified for using common core LSS process technologies and equipment in a modular 
“building block” fashion across a wide range of exploration mission concepts.1 The ARREM Project is designed to 
acquire data and lessons learned that will be useful for guiding exploration mission technology maturation and 
establishing a technical foundation upon which exploration partnerships and contract strategies can be formulated, 
all targeted to the eventual development of a core LSS system infrastructure that can be widely applied throughout 
the exploration architecture. 
III. Technical Objectives 
The ARREM Project’s primary objectives are to mature integrated ARS and EMS concepts that will reduce risk, 
lower lifecycle cost, and validate operational process design and system architectural concepts for future crewed 
space exploration missions beyond LEO. The goals of the ARS and EMS technology maturation tasks within the 
ARREM Project are the following: 
1) To assess existing ARS and EMS candidates that offer the greatest potential to maximize system 
commonality across a variety of mission scenarios and vehicle concepts anticipated in a flexible 
exploration framework. 
2) To advance the technical maturity as measured by the Technology Readiness Level (TRL) of candidate 
technologies for flexible ARS architectures spanning the range of exploration mission objectives and 
vehicle concepts thus providing risk reduction and developmental economy to flight project development 
programs. 
3) To develop a set of resource recovery capabilities that can be added in modular fashion to a modular 
common core ARS process architecture to allow mission planners flexibility to extend crewed mission 
durations without compromising core equipment functionality. 
4) To demonstrate the evolution of the ISS SOA ARS/EMS via targeted advancements that benefit ISS 
operations in LEO and exploration missions beyond Earth orbit. Benefits include improved operational 
margins and reliability, reduced technical risk, and lower lifecycle cost. 
The ARREM Project focuses on key physico-chemical process technologies for ARS that increase reliability, 
capability, and consumable mass recovery as well as reduce requirements for power, volume, heat rejection, and 
crew involvement. 
In support of the EMS task, the project objectives are to develop and demonstrate onboard analytical capabilities 
which will replace the need to return air and water samples to earth for ground-based laboratory analysis. This effort 
addresses these challenges by adopting a new architecture that is based on a modular integration of multiple sensing 
modalities, employing a hybrid combination of simple, rugged, technologies and, where needed, highly capable 
complex approaches, to completely address monitoring needs of the future. The architecture incorporates micro-
electromechanical system (MEMS) technologies to enable significant miniaturization over current systems, and 
selects elements offering both low resources and high reliability operation for affordability. Previous NASA 
development results as well as emerging commercial and academic accomplishments are leveraged to achieve these 
ends. 
The ARREM Project will develop, demonstrate and/or test leading process technology candidates and subsystem 
architectures that will meet or exceed current requirements and fill capability gaps or significantly improve the 
efficiency, safety, and reliability over the ISS State-of-Art (SOA). The project’s main goal will be to demonstrate 
ARS and EMS components and subsystem architectures in ground-based facilities. The best-suited 
testing/demonstration methods, facilities, and level of integration for each candidate process technology and/or 
integrated system architecture are assessed based on priorities, availability, needs and resources. 
IV. Technical Approach 
Examining the exploration framework as an integrated whole, opportunities have been identified for 
demonstrating the concept of common core ARS and EMS technologies and equipment in a modular “building 
block” fashion across a range of crewed mission designs lasting up to one year duration or longer. It is expected that 
the ARREM Project will generate technical products including but not limited to test results and lessons learned that 
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will be useful in guiding follow-on 
technology maturation and in 
establishing a technical foundation 
upon which exploration partnerships 
and contract strategies can be 
formulated, all targeted to the eventual 
development of a core ARS and EMS 
infrastructure that can be widely 
applied throughout the exploration 
architecture and demonstrated to be 
readily integrated with equipment that 
efficiently recovers valuable resources 
to vastly simplify long duration 
exploration mission logistics support.2 
Existing developmental test 
equipment providing the core ARS 
functions was chosen for the initial 
ARREM project testing basis shown by 
Fig. 1. The assortment of test 
equipment includes the following: 
1) ISS developmental test articles 
2) Developmental test articles from the former NASA Exploration Technology Development Project (ETDP) 
3) Equipment deliverables from Small Business Innovative Research (SBIR) contracts 
4) Equipment developed under the NASA Office of the Chief Technologist (OCT) projects 
The test equipment is integrated and tested, in appropriate combinations, under conditions selected to encompass 
anticipated exploration habitable platform cabin atmospheres and loads. 
Consistent with a flexible crewed space exploration strategy, the ARREM Project will demonstrate the capability 
to extend the functional utility of a common set of core ARS and EMS equipment by integrating them with reliable, 
cost-effective resource recovery capabilities that will allow long-duration human exploration missions to be 
sustained with minimal dependence on earth-based logistics support. The basis for the development will be SOA 
ARS equipment already operational in the ISS, as well as the products of other programs/projects within NASA and 
outside of NASA. This provides the project a basis for comparison for improvements that could involve 
enhancements and/or replacements. Supplemental equipment for accomplishing resource recovery will be sized, 
integrated, and operated along with core ARS equipment to demonstrate the capability to perform reliable, efficient 
resource recovery without compromising the reliability or performance of core functions and demonstrating 
seamless application of the core ARS equipment architecture as the central component of a total integrated system 
capable of resource recovery. 
Candidate resource recovery functions include capabilities to recover latent water (humidity) collected from 
cabin atmospheres for eventual purification into potable water as well as capabilities to recover O2 from metabolic 
CO2. Such resource recovery capabilities can provide substantial mission life cycle savings not just in deep space 
habitats but also potentially in smaller vehicles such as Multi-Mission Space Exploration Vehicles (MMSEVs) and 
pressurized surface rovers that might find repeated use over an extended exploration campaign.The ARREM project 
partnered with the ISS program to support chamber-based testing activities being performed on behalf of the ISS 
program  which includes the integration of developmental test articles representing the current ISS SOA ARS 
functions. Test articles include a Carbon Dioxide Removal Assembly (CDRA), Oxygen Generation Assembly 
(OGA), Sabatier-based CO2 Reduction Assembly (CRA), and Trace Contaminant Control Subassembly (TCCS). 
The integrated testing will provide detailed ground-based performance data, including the fate of environmental 
contaminants as they enter and potentially pass through the CDRA and into the high temperature CRA reactor. 
Although this testing directly supports the ISS program, it also sets a performance basis for comparison for 
alternative process technologies performing core environmental control functions. The integrated test setup also 
provides an integrated platform within which to demonstrate alternative technologies and component configurations 
in an orderly fashion under a variety of conditions. 
  
 
Figure 1. The ARS and EMS functional integration concept. 
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The ARREM Project’s 
Environmental Monitoring Task, 
summarized by Fig. 2, focuses on the 
integration of airborne chemical 
monitors developed for spacecraft 
applications as well as microbial 
monitoring technologies. The selection 
will be based on the technologies that 
can meet the needed assessments of the 
LSS and their compatibility with 
exploration mission demands.3 
Existing LSS test articles, shown by 
Fig. 3, that build from ISS Program 
developmental equipment will serve as 
the starting basis. Equipment and 
components incorporating alternative 
process technologies considered as 
worthy candidates suited for advancing 
core functional capabilities beyond the 
current ISS SOA will be incorporated 
into the testing architecture to the 
maximum extent possible. Because 
these test articles will come from 
various sources and will have achieved 
varying degrees of maturity, they will 
not be precisely matched with regard to 
size, interfaces and operating 
characteristics, and performance levels. 
Despite this reality, it is still anticipated 
that valid integrated test and evaluation 
results can be achieved with only 
modest hardware adaptations. 
The ARS and EMS equipment will 
be integrated within the Exploration 
Chamber (E-Chamber) at MSFC, shown 
by Fig. 4., and tested using 
combinations of pressure, O2 partial 
pressure, CO2 partial pressure, and 
humidity that are representative of a 
range of anticipated cabin atmospheric 
conditions and loads. 
Test articles include a Carbon 
Dioxide Removal Assembly (CDRA), 
Sabatier Carbon Dioxide Reduction 
Assembly (CRA), Oxygen Generation 
Assembly (OGA) and Trace 
Contaminant Control Subsystem 
(TCCS). Initial testing uses the 
equipment arranged in the ISS ARS 
architecture to provide detailed ground-
based performance data, including 
further insight on the fate of 
environmental contaminants as they 
enter and potentially pass through the 
CDRA and into the high temperature 
CRA reactor. Although this testing 
 
Figure 4. E-Chamber for integrated ARS and EMS testing. 
Functional demonstration will be accomplished via a three-level testing 
protocol. 
 
Figure 2. The ARREM Project environmental monitoring task. 
 
Figure 3. ISS Program developmental equipment. Existing ground-
based testing equipment will be modified to achieve project objectives. 
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Figure 5. ARREM Project functional development areas. 
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directly supports the ISS Program, it also establishes a basis for comparison against which alternative technologies 
under evaluation by the ARREM Project can be compared. 
The E-Chamber test setup provides an integrated platform within which alternative technologies and component 
configurations will be installed in an evolutionary manner to understand how they may improve the ISS ARS and 
EMS functions. The most mature candidate process technologies will be tested and evaluated against the 
corresponding ISS SOA functions. A number of process technology candidates have been selected for evaluation.  
V. Project Organization 
To properly address the challenges of each LSS functional area, a multi-disciplinary team of subject matter 
experts will conduct focused technology development work with complementary support provided by experts 
located within NASA, other government agencies, federal laboratories, academia, and industry. Technology 
maturation will be conducted for resource recovery, particulate filtration, trace chemical contaminant removal, 
humidity removal and recovery, and CO2 removal. Environmental monitoring equipment concepts will be provided 
to be responsive to needs based directly on crew health as well as LSS monitoring and process control. 
Technical tasks that comprise the ARREM Project address LSS core functional areas summarized by Fig. 5. 
Tasks are broad-based and diverse, but all carry the common goal of identifying and maturing advanced life support 
process technologies that build from the ISS architecture and equipment characteristics to achieve greater reliability 
and are also capable of enduring the natural environments encountered by their host spacecraft for long duration 
missions beyond LEO. The functional areas to be developed orenhanced through testing and analyses by the 
ARREM Project are described by the following summary. 
A. Carbon Dioxide Removal and Gas Drying 
Building on the ISS Carbon Dioxide Removal Assembly (CDRA) process architecture, this task applies 
improved, more durable CO2 sorbents to firstly improve the reliability of the CDRA process. Open loop CO2 
removal concepts that use either immobilized amine or mixed zeolite sorbents that can potentially replace the CO2 
removal beds in a CDRA-like process architecture will be evaluated. Likewise, energy-efficient structured sorbents 
and other alternative sorbents as well as membrane processes derived from the low power CO2 removal process 
development will be investigated for both process air drying and CO2 removal. The best performing options will be 
considered for CDRA component retrofit and/or CDRA equipment replacement. Cabin and ventilation system 
interface issues, including interface issues with a vehicle suit loop will be investigated. Areas for technical emphasis 
for the CO2 removal function are the following: 
1) Amine-based open loop CO2 removal 
2) Zeolite-based physical adsorbents for CO2 removal 
3) Process air drying techniques using membranes and structure adsorbent media 
4) CO2 compression and storage approaches 
5) Common CO2 removal component designs 
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B. Resource Recovery and Oxygen Generation 
Building on the ISS Oxygen Generation Assembly (OGA) equipment platform, this task will develop a more 
robust, reliable water electrolysis cell stack that addresses observed ISS reliability issues. Oxygen drying and 
compression options, both temperature swing adsorption-based and mechanical compressor-based, will be 
considered. Plasma methane pyrolysis, the leading methods for recovering additional hydrogen from the ISS 
Sabatier process waste methane will be evaluated. Methods for handling hydrogen (H2) and acetylene (C2H2) within 
the OGA-Sabatier-methane post-processing string will be investigated. Specific technical areas of emphasis for 
resource recovery are the following: 
1) Sabatier-based CO2 reduction 
2) Methane Pyrolysis 
3) Proton Exchange Membrane (PEM) H2O Electrolysis 
4) Gas Handling and Management (CO2, H2, C2H2, & O2compression & separations) 
C. Trace Contaminant Control 
The best performing adsorbent media and catalysts will be applied to an ISS-derived trace contaminant control 
(TCC) process design. Commercially available and developmental particulate filtration media and indexing media 
filter concepts will be applied to improve the performance of the ISS particulate filtration architecture. Based on 
system architecture trade assessment, options for integrating TCC and particulate matter control equipment with 
CO2 removal equipment to achieve a common core atmosphere revitalization architecture for deep space exploration 
missions will be investigated and demonstrated. Options for applying advanced TCC adsorbents and catalysts to the 
ISS TCC equipment to further improve operational robustness will be considered and communicated to the ISS 
Program. Further development of photocatalytic oxidation processes to niche applications that reduce volatile 
organic loading in humidity condensate will be conducted to alleviate the logistics penalty associated with this 
phenomenon as observed aboard the ISS. The project will evaluate various commercial and developmental filters in 
the Particulate Filtration Testing Facility.  Also, a scale-up version of the Indexing Media Filter system to full scale 
(100 cfm) or other relevant size and format (mission relevant) will be developed.Specific areas of emphasis for TCC 
are the following: 
1) Commercial adsorbents and catalyst characterization 
2) Photocatalytic oxidation 
3) Microlith™ thermal catalytic oxidation 
4) Microlith™ engineered structured sorbent 
5) Commercial and developmental filtration media characterization 
6) Indexing media filter system 
D. Environmental Monitoring 
The available performing atmospheric monitoring candidates demonstrated on board the ISS to date will be 
operated in tandem to help determine the optimal suite of instruments necessary to provide vehicle operational 
autonomy necessary for deep exploration missions. Monitoring instrument recommendations will be submitted to 
the ISS Program to improve functional autonomy and reduce reliance on assessing cabin air quality using grab 
samples that rely on ground analysis and logistics between Earth and orbit. Early warning instruments targeting 
specific analytical targets will be demonstrated. Extending air quality instrument function to include front-end 
processors to allow for volatile organic monitoring in potable water will be demonstrated. Depending on availability 
of leveraging funding sources, microbial monitoring techniques for both airborne and waterborne loads may be 
demonstrated. Areas of technical emphasis for environmental monitoring are the following: 
1) Vehicle Environmental Monitor (VEM) to expand GC/MS technology used for cabin atmosphere analysis 
to address water analysis. 
2) Micro-Gas Monitor (mGM) to achieve major size reduction to GC/MS without loss of capability. 
3) Tunable Laser Absorption (TELS) to apply solid state laser developments to targeted gas analytes. 
4) Rapid Analysis Self-Calibrating (RASCal) Array to apply advanced array analysis and hardware to 
dramatically improve response time and calibration time. 
5) Microbiological Monitors for water-borne and air-borne analysis. 
All developmental tasks are unified by a Performance testing to characterize targeted LSS process technology, 
validate process technology models, and simulate technical product performance on board the ISS and application to 
deep space exploration vehicles and habitats will be conducted. The testing and validation will occur at varying 
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Figure 6. The ARREM Project relationships with 
complementary research and technology efforts. 
degrees of complexity starting at the component level up to the fully integrated subsystem level. The ARREM 
Project testing objectives are the following: 
1) To assess the feasibility of canidiate improvements to the SOA LSS and their operational concepts. 
2) To advance, demonstrate and integrate LSS technologies that enable future space exploration activities 
3) To develop long-range, critical LSS technologies to provide the foundation for a broad set of future 
exploration capabilities. 
4) To provide an infusion path for promising, game-changing LSS technologies. 
The ARREM Project will systematically and carefully evaluate technologies at specific points of their 
development to determine the right approach for maturity using a stage-gate methodology.4 Sub-scale and/or full 
scale equipment may be employed as appropriate as maturity progresses. Test articles will more closely approach 
the specified maturity goals in function, fit, and form as the technology advances through the maturation stages. 
Varying degrees of integration are employed at each maturity level. Before promoting a technology from one 
maturity stage to another, the effort is reviewed at each stage gate to determine if progress toward completing 
specific technical content is sufficient. Based on results of the stage assessment, a decision is made to promote the 
process technology to the next maturity level, retain it at its present level, place the development on hold, demote to 
a lower level, or terminate the effort. Once a technology development maturity level of TRL 5 has been 
demonstrated, the product is ready for infusion into a flight project development effort for further maturity (through 
the TRL 9 level) into flight hardware and usage as a flight validated technology application. 
VI.  Complementary Project and Program Relationships 
Collaboration and synergy within NASA and the LSS community is necessary an imparative to maintaining a 
long-term human presence in space beyond LEO. The ARREM project consists of six participating NASA field 
center that bring targeted expertise to the project. The participating field centers are the following: 
1) Marshall Space Flight Center—project management, 
CO2 removal, trace contaminant control, resource 
recovery, and integrated testing. 
2) Jet Propulsion Laboratory—provides environmental 
monitor and instrumentation development. 
3) Johnson Space Center—open-loop CO2 removal, 
gas compression, and gas conditioning. 
4) Ames Research Center—gas drying and solid state 
CO2 compression. 
5) Kennedy Space Center—adsorbent and catalyst 
characterization. 
6) Glenn Research Center—particulate filtration and 
disposal technology. 
The ARREM project has technical and programmatic 
relationships outlined by Fig. 6 with multiple NASA field 
centers as well as other research and technology programs 
and projects which are complementary and integral to 
developing operational capabilities for exploration 
missions of the future. These complementary project ts 
include projects investigating technologies for water 
processing and logistics reduction. Some logistics 
reduction equipment may produce concentrated chemical 
chemical waste streams that the ARS or ARS-derived 
technologies must process making technical interchange between the projects highly advantageous. Water 
processing equipment could potentially be processing the water produced by the CO2 reduction system and the OGA 
will use product water for the electrolysis process. In addition, the ARREM Project will work with the habitat design 
projects to ensure the latest mission requirements are considered and to coordinate the incorporation of ARREM 
products into habitat design architectures. 
VII. Conclusion 
The ARREM project is supported by an experienced, multi-disciplinary team focused on assessing, maturing, 
and testing ARS and EMS technologies to improve reliability, maximize commonality, and reduce resource 
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demands. The project will mature the optimum ARS and EMS architecture and subsystem configurations to address 
the demands of a broad spectrum of crewed space exploration mission objectives. The project will select and 
functionally demonstrate test articles for each of the ARS and EMS functional areas. Further development toward 
achieving flight-like maturity will be conducted as resources can afford. Higher fidelity equipment development will 
emphasize those components and assemblies that are expected to have the greatest impact on overall LSS reliability. 
These upgraded test articles will be dedicated to extended duration testing to demonstrate performance robustness 
and functional endurance over a wide range of loads and environmental conditions selected to encompass 
anticipated nominal and off-nominal exploration conditions. Once performance and edurance testing is completed, a 
high fidelity subsystem consisting of each function will be available for integration and operation in a higher-level 
integrated test to demonstrate performance in tandem with other ECLSS functions under nominal operational 
mission conditions. 
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2ARREM Project Objectives
 The objectives and goals of the Atmosphere Revitalization Systems (ARS) and  
Environmental Monitoring Systems (EMS) technology maturation tasks within the ARREM  
Project include:
 Assess existing Atmosphere Revitalization Systems (ARS) and Environmental Monitoring Systems 
(EMS) candidates that offer the greatest potential to maximize system commonality across a 
variety of mission scenarios and vehicle concepts anticipated in a flexible exploration framework.
 Advance the technical maturity as measured by the Technology Readiness Level (TRL) of candidate
technologies for flexible ARS architectures spanning the range of exploration mission objectives and 
vehicle concepts thus providing risk reduction and developmental economy to flight project 
development programs.
 Develop a set of resource recovery capabilities that can be added in modular “plug‐n‐play” 
fashion to a common set of core, modular ARREM equipment to allow mission planners flexibility 
to extend crewed mission durations without compromising core equipment functionality.
 Demonstrate the evolution of the International Space Station (ISS) state‐of‐the‐art (SOA) ARS/EMS 
baseline via targeted advancements that benefit ISS operations in Low Earth Orbit (LEO) and 
exploration missions beyond Earth orbit.  Benefits include improved operational margins and 
reliability, reduced technical risk, and lower lifecycle cost.
Multi‐Center team focused on assessing, maturing and testing ARS/EMS 
technologies to: improve reliability, maximize commonality, and reduce 
resources (consumables, mass, volume, power, etc) 
3ARREM Project Management Structure
4ARREM Project Team 
MSFC
JPL
JSC
ARC
KSC
ARREM Integrated Test
5Gas Drying CO2 Removal
Resource
Recovery
O2
Generation
Trace 
Contaminant 
Control
•Low Power CO2 
Removal (LPCOR) 
Nafion Membrane
•LPCOR NovelAire
Desiccant
•Isothermal Bulk 
Desiccant (IBD)
•Commercial Off 
the Shelf (COTS) 
and Novel 
Sorbents
•LPCOR 2‐Stage 
Compressor
•Common 
Atmosphere 
Revitalization for 
Exploration (CARE)
•Sabatier + Plasma 
Pyrolysis
Assembly (PPA)
•Bosch*
• ISS Oxygen 
Generation 
Assembly (OGA)*
•Next Generation 
OGA
•Microlith™ 
Thermal Catalytic 
Oxidizer 
Assembly
•Trace 
Contaminant 
Adsorbents
•COTS CO 
Catalysts
•Photocatalytic
Oxidation
•COTS Major 
Constituent 
Analyzer
•Fourier Transform 
Infrared 
Spectrometer 
Trace Contaminant 
Monitor
•RASCAL Array
•Vehicle 
Environmental 
Monitor (VEM)
•Tunable 
Environmental 
Laser Spectroscopy 
(TELS)
•Microbial 
Monitoring*
Environmental 
Monitoring
* Not funded by AES
Baselined ARS and EMS architecture, that could be used in 
a DSH ECLSS integrated test, by the end of FY14
ARREM Innovative Approaches 
6ARREM Project Functions
Gas Drying
CO2 Removal
Resource 
Recovery
Trace 
Contaminant 
Control
H20
H20
Environmental 
Monitoring
H20O2
O2
Generation
CH4
C2H2
7ARREM Project Approach
Subsystem Test Bed
Robust
Sorbents
Efficient
Catalysts
Modular, Flexible
Architectures
Multi‐functional
Monitors
Increased
Oxygen Recovery
Modeling 
& Simulation
8ARREM Project Accomplishments
 Major Accomplishments To Date
 Work Plan Completed and Signed by HQ’s
 Technical Task Agreements Completed and in Signature Cycle
 Integrated Master Schedule Completed and in Final Review
 Started baseline ground test of integrated ISS AR/EM systems test in 
preparation for the ARREM Cycle 1 integrated test.
 UMPQUA Research Co. delivered 2nd generation PPA 1 crew member 
reactor; it was installed  and successfully operated.
 The LPCOR adsorbent containment system has been designed  and the 
canister rack design has started. 
 Abstracts submitted for the 42nd ICES
 ARREM budget planning for  FY13-14 
 AES DSH Phase II Whitepaper completed
Team continues the maturation of ARS candidate hardware 
(bench testing) for potential integration in Cycle 1, 2 and/or 3
9ARREM Project Accomplishments (cont’d)
 Major Accomplishments To Date
 VEM: Constructed liquid water sampling module, in 
process of testing and optimizing. 
 mGM: Received Cbana PreConcentrator test article, 
working integration to mass spectrometer.
 TELS: Fabricated preliminary solid lasers for CO 
spectroscopy.
 RASCal: Started taking data on preliminary analytes, 
will contract with UCSD for algorithm development; 
received and testing SBIR major constituent analyzer 
from Innosense.
 Support of OCT GCD Microbial Monitoring 
Formulation.
VEM mass 
spectrometer
Cbana
Preconcentrator
Solidstate
Laser;
CO 
instrument 
design
Innosense
Air 
Analyzer
Cepheid 
qPCR
Team continues the maturation of EMS 
candidate hardware 
(bench testing) for potential integration 
in Cycle 2 and/or 3
10
ARREM Project Accomplishments
 Major Accomplishments To Date (Project Management)
• TIM with NAVSEA/NASA CO2 removal team @ HQ.  MSFC invited to participate in the NAVSEA CDR for their CO2 removal 
system.  Will continue analysis of their amine bead.
• Working possibilities to help ISS project build new CDRA-4  prototype
• Participated in review of NASA’s funded  ISS traveling exhibit blue prints with Science Museum of Minnesota
• Participated in the Hostos College STEM activity (NASA Day)
• Completed Space Act Agreement with Hamilton Sundstrand (CO2 Compressor).  Working on the procurement for 
refurbishment
• Developed AES Phase 1 ARREM requirements and sent to HQ
• Provided inputs to HQ’s for Habitation Domain APG
• Working with MSFC NASA TV team to develop a life support App
• Worked with NASA’s education website Associate Editor for Do-It-Yourself Podcast
• ARREM Project collaborated with the ISS ECLSS team to build test articles and test improvements 
• Review of ECLSS schematics for Deep Space Habitation mission
• Interviewed for the Marshall Star and TW@N (Silver Telly Award) 
• Discussions were held with ISS office (FP) to coordinate funding and future testing needs for ARREM/ISS co-funded hardware  
(CDRA and OGA)
• Working with NASA HQ in an AES collaboration matrix (all habitation projects) and concept operation(ConOps) plan
• Attended 42nd ICES. Session Organizer/Chair. 11 papers presented for ARREM Project.
• Video of ARREM testing facilities for AES Program office
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ARREM Project Milestone Summary
Item FY12 Major Milestones Date  Status
1 Begin testing of breadboard system to recycle recovered hydrogen (H2) in the Carbon Dioxide Reduction systems 6/30/2012
Completed2
Start Cycle 1 integrated chamber testing of the Atmosphere 
Revitalization Systems (ARS) and the Environmental Monitoring 
Systems (EMS) 
8/1/2012
3 Begin test of 1‐crew member sized Plasma Pyrolysis Assembly to recover hydrogen (H2) from methane (CH4) 9/30/2012
12
ARREM Project Milestones #1
Milestone:  Begin testing of breadboard system (Acetylene Separation Assembly/ ASepA) to 
recycle recovered hydrogen (H2) in the Carbon Dioxide Reduction Systems
Due Date: COMPLETED 
 Design (85% Complete)
— Design A involves the use of thermo‐electric devices for 
heating and cooling the bed
• Pro: Maximizes thermal efficiency
• Con: Limits bed regeneration temperature to <200˚C
— Design B involves the use of thermo‐electric devices for 
cooling the bed and traditional heaters for heating the bed
• Pro: No contraining limits on regeneration temperature
• Con: Multiple devices necessary for heating and cooling
 Analysis (75% Complete)
— Preliminary explosion analysis completed
— Design‐specific explosion analysis ongoing
— Performance modeling ongoing
 Fabrication (Not started)
 Testing (25% Complete)
— Test stand modifications complete
— Gas analysis systems installed and operational
— Sub‐scale testing ongoing to facilitate design efforts
Sub‐scale bed used to 
facilitate design effort
Gas Analysis Systems for 
monitoring breadboard testing
Design A with thermo‐
electric devices along top 
and bottom of bed
ASepA is  an in‐house zeolite‐based design that 
will capture acetylene and allows hydrogen and 
methane to be recycled back to the PPA 
13
ARREM Project Milestones #3
AES‐ Mid‐Year Status  March 2012
Milestone:  Begin test of 1‐crew member (1‐CM) sized Plasma Pyrolysis Assembly (PPA) to   
recover hydrogen (H2) from methane (CH4). 
Result in a full‐scale prototype (crew of 4) by FY14.
Due Date: COMPLETED 
 Hardware (100% Complete)
— 2nd Generation PPA reactor delivered to MSFC in 
late January
— Reactor installed into the test stand in early 
February
 Test Stand Modifications (60% Complete)
— Procurements pending for test stand updates 
necessary for operation of a 1‐CM sized system
— Improved power supply undergoing 
modifications for installation into test stand
 Testing (5% Complete)
— Initial check‐outs of the reactor completed to 
confirm cooling loop, flow paths, and plasma 
ignition at sub‐scale operational parameters
Power Supply 
Modifications and Testing
2nd Generation PPA Reactor 
(1‐CM size)
Engineer from UMPQUA Research 
Company assists in installation and 
initial check‐out of 1‐CM PPA reactor
The reactor will efficiently  recover hydrogen from 
methane produced by the Carbon Dioxide Reduction 
Assembly (CRA)/ Sabatier
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ARREM Project Milestones #2
Milestone: Start Cycle 1 integrated chamber testing of the Atmosphere Revitalization 
Systems (ARS) and the Environmental Monitoring System (EMS).   
Due Date: COMPLETED 
 Design & Requirements (% Complete)
— TCCS* 85%
— MePA* 45%
— CDRA‐4* 100%
— OGA 90%
— Top‐level test schematic 100%
— Cycle 1 requirement doc 10%
 Hardware (% Complete)
— TCCS 50%
— MePA 0%
— CDRA‐4  15%
— OGA 50%
— EMS  100%
 Test Facility Modifications (60% Complete)
 Testing (0% Complete)
— ISS ARS Baseline Test 40%
— Cycle 1 Integrated Test 0%
* For Cycle 1, at least one SOA ISS ARS hardware 
will be  replaced with a new technology
ISS ARS SOA hardware installed and integrated in the test chamber; baseline testing started
Gas Drying
CO2 Removal
Resource 
Recovery
Trace 
Contaminant 
Control
H20
H20
Environmental 
Monitoring
H20O2
O2
Generation
CH4
C2H2
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 Plans for FY12
 Technology Interchange Meeting with COMNAVSEA Undersea Technology 
Office
 Complete SAA with Hamilton Sundstrand to acquire ISS CO2 compressor 
 Complete baseline ground test of integrated ISS AR/EM Systems
 Begin test of Acetylene Separation Assembly
 Begin test of 1‐crew member sized PPA reactor
 Finalize ARREM Customer Support Agreement
 Close action from Chris Moore on ECLSS Testing Facilities (JSC and MSFC)
 Support 42nd ICES Conference 
 Continue planning for Cycle 2 and 3 integrated chamber test
ARREM Project Plans
Start ARREM Cycle 1 integrated test
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ARREM Project Plans
Major Milestones Planned for FY13 (Draft)
Item FY13 Milestones Date 
1
Downselect core AR process technologies for Cycle 2 architecture  
(advanced pelletized CO2 sorbent, bulk drying, and residual drying) –
(note: the CO2 pelletized sorbent and bulk/residual drying downselects
all have the same date on the schedule)
2/2013
2
Start the Process of Remotely Connecting the Atmosphere Resource    
Recovery and Environmental Monitoring (ARREM) Subsystem Integrated   
Test to the Deep Space Habitation (DSH) System Test.
4/2013
3
Complete Oxygen Generation Assembly (OGA) system improvement      
analyses and component testing plans needed for the design of the 2nd 
generation OGA. 
6/2013
4
Start Cycle 2 integrated chamber testing of the Atmosphere   
Revitalization Systems (ARS) and the Environmental Monitoring  
Systems (EMS) 
8/2013
17
ARREM Project Interactions
AES Atmosphere Resource Recovery and 
Environmental Monitoring for Long
Duration Exploration
OCT Next Generation Life Support
Bosch
Microbial Monitoring
AES Water Processing &Waste 
Recovery for Solids
Chemical /Microbial Monitors
AES Logistic Reduction & 
Repurposing
TCCS (Data & Deliverable)
AES Spacecraft Fire Safety 
Demonstration
CO Monitor
AES Deep Space Habitat
ARREM Hardware in FY16
Orion MPCV 
Smoke Eater
CO2/Humidity Removal System 
Others
SBIRS
Industry
Collaboration with Academia
Other Gov Agencies (Navy)
ISS
SOA ARS / EMS Hardware
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ARREM Project
ARREM Innovative 
Approaches 
for 
Project Execution
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ARREM Innovative Approaches 
‘Humans in the Loop’ Generating 
Metabolic Waste in the REMS
Integrated ARS/EMS  Testing Chamber
ARS Subsystem 
Testing Area
Environmental 
Chamber
*(inside)*
Node 1 
Simulator
Regenerative 
ECLSS Module 
Simulator (REMS)
Vacuum 
Chamber
Laboratory
Module 
Simulator 
(LMS)
Module 
donated to 
DSH team
Use of existing test facilities
Integrated testing at 14.7/21% O2, 10.2/30% O2 or 8 psia/32% O2 
20
Provide the Agency with a short‐ and long‐term plan for the assessment and 
testing of ARS and EMS technologies (stand‐alone and integrated) that can be 
used in  short‐ and long‐duration missions. 
ARREM Innovative Approaches 
Short Duration International 
Space Station
Long Duration 
Microgravity
Long Duration
Partial Gravity
•Open Loop3 – 4 
weeks
•Open/Closed 
Loop
•Earth 
Resupply
Years
•PPA
•Open/Closed 
Loop
• Limited 
Resupply
1 month 
to years
•Bosch
•Closed Loop
•No resupplyYears
TCCS
Gas 
Drying
CO2
Removal
Human
OGS
Gas 
Drying
CO2 
Removal
Sabatier
Human
TCCS
TCCS
Gas 
Drying
CO2 
RemovalOGS
Human
TCCS
Gas 
Drying
CO2
RemovalOGS
Human
Sabatier
PPA
21
21
Perform integrated testing that incorporates new or
improved ISS technologies with existing ISS ARS test hardware
ARREM Innovative Approaches 
22
Work with other AES projects to share funds; leveraging on other  
funding sources like SBIRs, OCT, Center innovative funds
ARREM Innovative Approaches 
StakeholdersLessons Learned
Prior Work 
EM
Leveraging
SMD
SBIR
ECLSS
EHOCT
COTS
p
Test candidate 
system 
com onents
Constellation
ETDP
ECLSS
EH
…
23
Back Up
2424
ARREM Task Description
 Carbon Dioxide Removal
 SOA: ISS carbon dioxide removal assembly (CDRA)
— CO2 sorbents to improve reliability 
— Open loop CO2 removal concepts that use either immobilized amine or mixed zeolite sorbents 
that can potentially replace the CO2 removal beds in a CDRA‐like process
— Energy‐efficient structured sorbents and other alternative sorbents as well as membrane 
— Cabin and ventilation system interface issues, including interface issues with a vehicle suit loop 
will be investigated.
 Oxygen Recovery
 Oxygen generation SOA: ISS oxygen generation assembly (OGA) 
— Investigate  robust, reliable water electrolysis cell stack that addresses issues
— Oxygen drying and compression options, both temperature swing adsorption‐based and 
mechanical compressor‐based, will be considered. 
 CO2 Reduction SOA: None
— Plasma methane pyrolysis, the leading methods for recovering additional hydrogen from ISS 
Sabatier process waste methane will be evaluated. 
— Methods for handling hydrogen within the OGA‐Sabatier‐methane post‐processing string will 
be investigated.
 Trace Contaminant Control
 SOA: ISS Trace Contaminant Control (TCC) System
— Assess adsorbent media and catalysts; best will be applied to an ISS‐derived TCC
— Integration of TCC equipment with CO2 removal 
— Development of photocatalytic oxidation processes to niche applications that reduce volatile 
organic loading in humidity condensate will be conducted to alleviate the logistics penalty 
associated with this phenomenon as observed aboard the ISS.
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ARREM Task Description (cont’d)
 Environmental Monitoring
 The best performing atmospheric monitoring candidates demonstrated on board the ISS to date will be operated 
in tandem to determine the best suite of instruments necessary to provide vehicle operational autonomy 
necessary for deep exploration missions. Monitoring instrument recommendations will be submitted to the ISS 
Program to improve functional autonomy and reduce reliance on assessing cabin air quality using grab samples 
that rely on ground analysis and logistics between Earth and orbit. Early warning instruments targeting specific 
analytical targets will be demonstrated. Extending air quality instrument function to include front‐end processors 
to allow for volatile organic monitoring in potable water will be demonstrated. 
 Microbial monitoring techniques for both airborne and waterborne loads will be demonstrated.
 Systems Analysis & Simulation
 ECLS System architectures, process technology models, and functional trade assessments will be conducted to 
support and refine the test and evaluation activities through the duration of the project.
 Validation and Testing
 Performance testing to characterize targeted ECLS system process technology, validate process technology 
models, and simulate technical product performance on board the ISS and application to deep space exploration 
vehicles and habitats will be conducted. The testing and validation will occur at varying degrees of complexity 
starting at the component level up to the fully integrated subsystem level.
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 Chamber
ARREM Product Summary
In the 
Chamber
WBS 2012 2013 2014
CO2 Removal
 ISS CDRA‐4 (Developmental unit 
packed with CDRA‐4 flight
sorbents)
 Bulk Desiccant: Membrane or 
isothermal bulk desiccant
 Residual Desiccant: NovelAire or 
H2O Microlith
 CO2 Removal: CDRA‐4 flight 
sorbents or alternative sorbent
 Bulk Desiccant: Same as Cycle 2
 Residual Desiccant: Same as Cycle 2
 CO2 Removal: 2‐Stage compressor or 
CO2 Microlith or Common 
Atmosphere Revitalization (CARE)
Resource Recovery
 Sabatier with Methane Purification 
Assembly (MePA)
 ISS piston compressor with CO2 
accumulator
 ISS Oxygen Generator Assembly 
(OGA)
 Sabatier with MePA
 Sub‐scale Plasma Pyroysis Assembly 
(PPA)
 Acetylene Separation Assembly 
(ASepA)
 ISS piston compressor with CO2 
accumulator
 ISS OGA
 O2 compression
 Sabatier
 MePA
 Full‐Scale PPA
 Full‐scale ASepA
 Microlith Sabatier
 O2 compression
TCCS
 Microlith high temperature 
catalytic oxidizer (HTCO) unit (>30 
day mission)
 Layered bed containing 
Chemsorb 1425 & Carulite 300 
(30‐day mission TCC unit)
 Fixed sorbent bed containing 
Chemosorb 1425 (>30 day 
mission)
 Microlith HTCO unit
 Optimized fixed sorbent bed 
containing Chemsorb media
 Optimized layered bed containing 
VOC sorbent and ambient 
temperature catalyst
 Microlith HTCO unit
 Final design fixed sorbent bed
 Final design layered VOC 
sorbent/ambient temperature 
catalyst bed
 Combustion product removal device
 Ammonia catalytic reduction 
augmentation (based on downselect)
 Photocatalytic oxidation
augmentation (based on 
downselect)
Particulate Removal  Commercial high‐efficiency media filter
 Commercial high‐efficiency media 
filter
 Indexing media filter with inertial 
separator 
Environmental 
Monitoring
 First‐round COTS Major 
Constituent Analyzer (MCA)
 Second‐round COTS MCA
 COTS  VOC analyzer
 Third‐round COTS MCA
 VEM/mGM/TELS/RASCaL array
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 Development
ARREM Product Summary
In 
Development
WBS 2012 2013 2014
CO2 Removal
 Bulk Desiccant: Membrane and 
isothermal bulk desiccant
 Residual Desiccant: NovelAire and H2O 
Microlith
 CO2 Removal: 2‐stage compressor and 
CARE
 All core functions: Alternative sorbent 
screening and characterization
 CDRA‐4 flight‐like system fabrication
 POIST CDRA unit rework
 ISS CDRA‐4 operations/lessons learned
 Bulk Desiccant: Membrane and 
isothermal bulk desiccant
 Residual Desiccant: NovelAire and H2O 
Microlith
 CO2 Removal: CO2 Microlith and 2‐
stage compressor and CARE
 All core functions: Alternative sorbent 
screening and characterization
 SBAR for Orion(?)
 CDRA‐4 performance test
 CDRA‐4 life test
 ISS CDRA‐4 operations/lessons learned
 CO2 Removal: CO2 
Microlith and 2‐stage 
compressor and CARE
 All core functions: 
Alternative sorbent 
screening and 
characterization
 SBAR for Orion(?)
 ISS CDRA‐4 
operations/lessons learned
Resource Recovery
 PPA (1‐person & 4‐person)
 ASepA
 O2 compression 
 PPA (Full‐scale ) 
 ASepA (Full‐scale ) 
 O2 compression
 Bosch process development
TCCS
 Silicalite VOC loading characterization
 Ammonia catalytic reduction 
development
 Photocatalyst development & 
illumination studies
 ISS TCCS operations/lessons learned
 Chemsorb 1425, Chemsorb 1000,
Carulite 300, & Sofnocat 425 
characterization
 Combustion products removal sorbents 
& catalysts characterization
 Photocatalyst characterization &
illumination studies (data toward 
downselect)
 Ammonia catalytic reduction 
development (data toward 
downselect)
 ISS TCCS operations/lessons learned
 Future COTS adsorbent and 
catalyst candidate 
identification/characterizati
on
 ISS TCCS operations/lessons 
learned
Particulate Removal  Indexing media filter Inertial separations
 Indexing media filter
 Inertial separations  Filter media life extension
Environmental 
Monitoring
 VEM
 mGM
 TELS
 RASCaL array
 VEM
 mGM
 TELS
 RASCaL array
 ISS VCAM
 AQM
 ANITA operations lessons 
learned
